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ESTIMATE RUN 01/31/2017

ESTIMATE SUMMARY 16:09:23

CONTID: C20634         ESTIMATE NO: 0005 FINL 2005

PCN: 20634-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 L-05-K COW CREEK CBC RE PERCENT TIME:

PROJECT NO: NHPP5502-085                  

US 550 L-05-K COW CREEK CBC RE

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2481 COMMERCE BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,063,563.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,081,224.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,218.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

16,218.37

$

$

$

$

1,063,563.38

0.00

1,063,563.38

0.00

1,063,563.38

0.00

0.00

1,063,563.38

0.00

AMOUNT DUE 1,063,563.38 16,218.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,218.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

110.0 TIME ALLOW: 11/11/2016 ??:??:??

ORIG TIME ALLOW: 11/11/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/11/2016

07/11/2016

10/28/2016

10/28/2016

01/31/2017

03/17/2016

03/31/2016

04/28/2016

07/11/2016
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PCN: 20634-BID    ESTIMATE RUN 01/31/2017

PROJECT: NHPP5502-085                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Unclassified Excavation 558.000

0.000

203-00000  
 

320,850.00558.000

0.00

558.000

CY  

575.00000

0006 Uncl Excav 464.000

0.000

203-00000  
 

85,840.00464.000

0.00

464.000

CY  

185.00000

0010 Combination Loader 28.000

0.000

203-01594  
 

4,340.0028.000

0.00

28.000

HOUR

155.00000

0015 Potholing 8.000

0.000

203-01597  
 

1,200.008.000

0.00

8.000

HOUR

150.00000

0020 Sweeping (With Pickup Broom) 10.000

0.000

203-01622  
 

550.0010.000

0.00

10.000

HOUR

55.00000

0025 Laborer 4.000

0.000

203-02330  
 

142.004.000

0.00

4.000

HOUR

35.50000

0030 Silt Fence 550.000

0.000

208-00020  
 

962.50550.000

0.00

550.000

LF  

1.75000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0045 Removal and Disposal of Sediment (Labor) 68.000

0.000

208-00103  
 

2,414.0068.000

0.00

68.000

HOUR

35.50000

0050 Removal and Disposal of Sediment (Equipment) 78.000

0.000

208-00105  
 

5,850.0078.000

0.00

78.000

HOUR

75.00000
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PCN: 20634-BID    ESTIMATE RUN 01/31/2017

PROJECT: NHPP5502-085                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Erosion Control Supervisor 28.000

0.000

208-00205  
 

1,540.0028.000

0.00

28.000

HOUR

55.00000

0060 Water Control 1.000

0.000

208-00400  
 

32,000.001.000

0.00

1.000

LS  

32,000.00000

0065 *Seeding (Native) 0.400

0.000

212-00006  
 

772.000.400

0.00

0.400

ACRE

1,930.00000

0070 *Mulching (Weed Free Straw) 0.400

0.000

213-00004  
 

810.800.400

0.00

0.400

ACRE

2,027.00000

0075 *Mulch Tackifier 40.000

0.000

213-00061  
 

400.0040.000

0.00

40.000

LB  

10.00000

0080 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

311.000

0.000

216-00201  
 

1,244.00311.000

0.00

311.000

SY  

4.00000

0085 *Wildlife Biologist 1.250

0.000

240-00000  
 

187.501.250

0.00

1.250

HOUR

150.00000

0090 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

150.00000

0095 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

40.85000

0100 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.30000

0105 Fence (Plastic) 369.000

0.000

607-11525  
 

1,088.55369.000

0.00

369.000

LF  

2.95000
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PCN: 20634-BID    ESTIMATE RUN 01/31/2017

PROJECT: NHPP5502-085                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mobilization 1.000

0.000

626-00000  
 

132,000.001.000

0.00

1.000

L S 

132,000.00000

0115 Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Partnering 2,784.090

0.000

700-70011  
 

2,784.092,784.090

0.00

2,784.090

F A 

1.00000

0130 F/A Incentive 10,000.000

0.000

700-70014  
 

10,000.0010,000.000

0.00

10,000.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Falsework and Engineering 22,924.760

0.000

700-70034  
 

22,924.7622,924.760

0.00

22,924.760

F A 

1.00000

0145 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 632,360.200.00632,360.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0155 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

0.000

CY  

500.00000
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PCN: 20634-BID    ESTIMATE RUN 01/31/2017

PROJECT: NHPP5502-085                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0160 Concrete Class BZ 0.000

0.000

601-01010  
 

0.000.000

0.00

0.000

CY  

356.00000

0165 *Concrete Class HT (Deck Topping) 501.000

0.000

601-05540  
 

253,005.00501.000

0.00

501.000

CY  

505.00000

0170 *Reinforcing Steel 78,393.000

0.000

602-00000  
 

177,168.1878,393.000

0.00

78,393.000

LB  

2.26000

CAT 430,173.180.00430,173.18CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

9,500.00000

0180 Sanitary Facility 1.000

0.000

620-00020  
 

1,030.001.000

0.00

1.000

EACH

1,030.00000

CAT 1,030.000.001,030.00CURRENT AMT0400 $ $ $

$ 1,063,563.380.00$1,063,563.38$CURRENT AMTPROJECT TOTAL


